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Mr. Keith Krawczyk
MDEQ-RRD-Superfund
Constitution Hall — 3" Floor South
P.O. Box 30426

525 West Allegan Street

Lansing, Ml 48909-7926

Subject:

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
King Highway Landfill Operable Unit 3 Progress Report (November 2011)

Dear Keith:

Attached is the November 2011 Monthly Progress Report for the King Highway
Landfill Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage Creek/Kalamazoo
River Superfund Site (Site) as per Section XVI of the Administrative Order by Consent
for the Remedial Design/Remedial Action at the KHL OU, as was fully-executed on
February 8, 2000 (AOC). Please note however, pursuant to Section XVI of the AOC,
after a Certificate of Completion of Construction is issued by the Michigan Department
of Environmental Quality (MDEQ), as provided in Section XXVII (Certificate of
Completion of Construction) of the AOC, progress reports shall be submitted pursuant

to the schedules set forth in the plans identified in the Statement of Work.

If you have any questions, please do not hesitate to contact me.

Sincerely,

ARCADIS of New York, Inc.

Dum Phnme—

Dawn Penniman, P.E.,
Certified Project Manager
(NY P.E. #077678)

Copies:

Garry Griffith, P.E., Georgia-Pacific LLC

Michael Hassett, P.E., Georgia-Pacific LLC

Daria Devantier, Michigan Department of Environmental Quality
Michael Berkoff, USEPA Region 5

Patrick McGuire, ARCADIS
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Remedial Activities

On October 31, ARCADIS submitted to MDEQ the October 2011 Monthly Progress Report.

On November 2, representatives from Georgia-Pacific LLC (Georgia-Pacific), MDEQ, and ARCADIS
participated in a conference call to discuss MDEQ'’s preliminary comments on the DRAFT FINAL
Operations and Maintenance Plan (Draft Final O&M Plan) and the DRAFT FINAL Final Report for
Completion of Construction (Draft Final Completion Report).

In November, ARCADIS contacted a representative of TRC Companies, Inc. (TRC) (TRC acquired
the Environmental Business Unit of RMT, Inc. in June 2011) through multiple phone call and e-mail
communications in the interest of obtaining certain record drawings and landfill liner certification
information related to the KHL OU, which, if obtained, will be included in the resubmission of the Draft
Final Completion Report.

Operation, Maintenance and Monitoring Activities

On November 9, Terra Contracting, LLC (Terra Contracting) conducted the 2011 4" quarter post-
closure landfill inspection.

On November 17, ARCADIS conducted the 2011 4" quarter post-closure landfill gas monitoring
event.

On November 21, ARCADIS contacted Frank Renaldi, a Senior Civil Engineer with the City of
Kalamazoo, in the interest of coordinating efforts to repair the fencing on the west side of the landfill
where the City of Kalamazoo will be performing work associated with the existing sanitary sewer line
early next year.

On November 22, the approximately 30- to 40-foot length of fencing along the south side of the KHL
where the mesh fence had detached from the top rail was repaired by Terra Contracting.

Upcoming Activities

By December 16, ARCADIS will submit the 2011 4" quarter post-closure landfill gas monitoring report
to MDEQ.

Georgia-Pacific will continue to work with the Michigan Department of Attorney General (MDAG) and
MDEQ on finalizing the revised Restrictive Covenants for the KHL OU and Mill Lagoons, along with
the associated AOC amendment. Georgia-Pacific also awaits comments from MDAG and MDEQ on
the revised survey information associated with the Restrictive Covenants, which ARCADIS submitted
to MDAG and MDEQ on August 17, 2011.
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* Georgia-Pacific will continue to work with TRC to obtain the relevant record drawings and landfill liner
information to be included in the revised Draft Final Completion Report, if obtained.

s Georgia-Pacific will continue to work with the City of Kalamazoo to repair the fence along the west
side of the landfill and to install a gate for future access to this area.
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